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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle

1.  This Modification B6 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Pursuant to Requirements Contract DAAE07-00-D-M051 Clause I.73, FAR 52.243-1, entitled "Changes - Fixed-Price", this modification

requires the contractor to deliver hardware kits associated with the relocation of the Government Furnished Equipment (GFE) Driver's

Vision Enhancer.

3.  The contractor shall deliver 66 DVE relocation hardware kits.  The cost of contractor installation of the kits is not funded under

this action.  The contractor shall delivery the DVE hardware kits in accordance with the following schedule:

    a.  2 Hardware Kits no later than 1 February 2003.  The contractor shall ship these kits to Aberdeen Proving Grounds.

    b.  58 Hardware Kits not later than 15 February 2003.  The contractor shall ship these kits to Fort Lewis, WA.

    c.  Six (6) Spare Hardware Kits no later than 15 February 2003.  The contractor shall ship these kits to Fort Lewis, WA.

4.  The contractor shall deliver production representative hardware which will be suitable to adequately support fielding and Government

test.

5.  A Government representative will inspect the hardware kits for form, fit and function.

6.  The Government will provide the following GFE for this effort:

    a.  66 each Thermal Omni Sensors

    b.  66 each Thermal Omni Display

    c.  66 each Sensor Blocks

    d.  66 each Thermal Omni Display Brackets

    e.  66 each Thermal Omni Wiring Harness (eight foot length)

7. The following clauses apply to this modification:

    FAR 52.216-24                      Limitation of Government Liability

    FAR 52.216-26                      Payments of Allowable Costs Before Definitization

    FAR 252.217-7027                   Contract Definitization

8.  The definitized modification is planned to be on a Fixed Price basis with the following definitization schedule:

    Projected Award Date:              10 February 2003

    Proposal Receipt Date:             28 February 2003

    Completion of Negotiations Date:   17 March 2003

    Modification Definitization Date   15 April 2003

9. The contractor agrees to deliver the DVE relocation hardware kits described above at a Not-To-Exceed Ceiling Price of $43,230.

10.  The Limitation of Government Liability amount is $21,615 as specified in SLIN 9006AC. The total dollars funded for this action are

$21,615.

11.  In addition to the above requirements, the contractor is hereby directed to stop all activities related to the permanent

engineering design solution for the DVE relocation as required under SLIN 9005AA Modification BB to Delivery Order 0002 dated 21

November 2002.

12. As a result of this Modification B6, the total amount obligated to Delivery Order 0002 is increased by $21,615.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 097 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9006AC        SERVICES LINE ITEM                                                                           $         21,615.00              __________________                                                                            __________________

              NOUN: DVE INTERIM SOLUTION HARDWARE

              PRON: X11GX216X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180008

                 This Not-To-Exceed (NTE) is for the delivery

                 of the DVE relocation hardware kits in

                 accordance with the following schedule:

                 2 Hardware Kits no later than (NLT)1 Feb 03.

                 58 Hardware Kits NLT 15 Feb 03.

                 Six (6) Spare Hardware Kits NLT 15 Feb 03.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-FEB-2003

                            $        21,615.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9006AC  X11GX216X1             AA       1        $               0.00  $          21,615.00            $          21,615.00

        31107180008                   1GXP01

                                                                           _________________

                                                         NET CHANGE    $          21,615.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12033000015R5R07P31107131E9  S20113                W56HZV           $          21,615.00                                                                                                          __________________

                                                                                          NET CHANGE    $          21,615.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     685,703,982.28              $          21,615.00              $     685,725,597.28
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